	Item		week beginning		Apr-19	May-19	Jun-19	Jul-19	Aug-19	Sep-19	Oct-19	Nov-19	Dec-19	Jan-20	Feb-20	Mar-20	Apr-20	
Category			11-Mar 18-Mar 25-Mar															
1. Governance	Articles of Association agreed																	
	First board members and agenda agreed																	
	Newco board meet																	
	transition board members																	
	finalise board																	
2. System Interfaces		scope																
	LEP/BCC Accountable body interface	agree with BCC																
		agree with BC																
	LEP/BBF Support services interface	scope																
		agree																
	BBF/LEP Business engagement & skills interface	scope																
		agree																
	LEP/BBF project delivery	scope																
		agree																
	LEP/Special Vehicles	scope																ļ
		agree																
3. Systemic Development	Systems plan to maintain Team Bucks	scope																ļ
	coherence over time	agree																ļ
4. Business Model	Team Bucks business plan	scope	<u> </u>															<u> </u>
		agree																
	LEP administrative budget Process alignment Boundary setting Identity development Accountability framework	scope																
		agree																
5a. People (Team Bucks)		scope																
		agree																
		scope																<u> </u>
		agree																
		scope																
		agree																
		scope agree																
	Terms & Conditions narrative	scope																
		agree																,
	Communications	scope																
		agree																1
5b. People (LEP)	Structure	scope																
		agree																,
		scope																
	TUPE	agree																
	Terms & Conditions	scope																
		agree																
6. Finance	Tax optimisation	scope																
		agree																
	Asset ownership/maintenance	scope																
		agree																
		scope																
	Internal & External Audit	agree																
7. Risk Management	Risk register																	
	Risk management																	
	Assurance framework																	
	Develop and agree management arrangements	HR																
8. Infrastructure		Finance																
o. Infrastructure		IT																
		Property																
9. Legals	due dilligence (assets, liabilities, IP, staff, property)																	
	Contracts/novation																	
		plan																
10. Change process	Transition project management	agree																